

## GOVERNMENT OF TELANGANA

### ABSTRACT

Minor Irrigation – Tank formation across Karlapally Vagu near Karlapally (V) in Govindaraopet (M), Warangal (D) – Construction of surplus weir with NOF dam in breach portion and formation of bund adjacent to NOF Dam – Revised Administrative approval-III for an amount of Rs.3937.462 Lakhs – Orders – Issued.

---

### IRRIGATION & CAD (MI.T-A1) DEPARTMENT

**G.O.RT.No. 258**

**Dated: 21-10-2014**

**Read the following:**

1. G.O.Ms.No.555, I&CAD (Irr.XIII) Department, dt.24-06-2004.
2. G.O.Ms.No.4, I&CAD (PW.EA) Department, dt.04-01-2006.
3. G.O.Rt.No.575, I&CAD (Minor Irrigation-II) Department, dt.02-05-2008.
4. From the Engineer-in-Chief (I.W), I&CAD Department, Lr.No.ENC/IW/P&M/ EE.III/ DEE.10/AEE.3/REs/352/13, dt.06-12-2013.
5. From the Chief Engineer, Minor Irrigation (T), Lr.No.DCE-1/OT1/AEE3/TSP/WRL/ KRL/2014/867, dt.10-07-2014.

\*\*\*\*\*

### **ORDER:**

Government in the G.O. 1<sup>st</sup> read above have accorded administrative approval for the work "Tank formation across Karlapally vagu near Karlapally (V), Govindaraopet (M), Warangal District". In the G.Os 2<sup>nd</sup> and 3<sup>rd</sup> read above, revised administrative approvals have been accorded for an amount of Rs.1560.00 Lakhs and Rs.1989.00 Lakhs respectively. In the letter 4<sup>th</sup> read above, the Engineer-in-Chief (I.W) has submitted Revised Estimate for the work "Tank formation across Karlapally vagu near Karlapally (V), Govindaraopet (M), Warangal District". The Chief Engineer, Minor Irrigation (T) reported that the Revised Estimate is necessitated due to change in classification and change in alignment of the canal and consequent changes in the design of CM & CD works. In addition, the RDO, Mulugu has requested an additional amount of Rs.266.38 Lakh towards Land Acquisition, as per revised requisition, as against initial provision of Rs.52.00 Lakh for arriving payment of Land Acquisition to assigned lands on par with the patta lands including negotiation rates. An amount of Rs.71.047 lakhs is provided in the Revised Estimate towards price adjustment for Cement, Steel and Fuel.

2. The Committee of Chief Engineers examined the deviations in the Revised Estimate and recommended for Rs.39,37,46,200/- for the entire work (For Head works Package + Canals Package) subject to the approval of the Price adjustment provision for fuel component for Canals package which is provided as per the Government instructions in G.O.Ms.No.252, TR&B (R.I) Department, dated 28-08-2008. The said scheme is approved by the Nodal Agency on 29-11-2013 for an amount of Rs.1857.40 Lakhs for head works and canals packages as the spill over amount is considered for ongoing work.

3. Government after careful examination of the matter hereby accord revised administrative approval for Rs.3937.462 Lakhs (Rupees Three Thousand Nine Hundred and Thirty Seven Lakhs and Four Hundred and Sixty Two only) for the work "Tank formation across Karlapally vagu near Karlapally (V), Govindaraopet (M), Warangal District" subject to condition that the Chief Engineer, Minor Irrigation (T) shall ensure that the quoted tender discount is made applicable on the entire work including canals on the revised estimate and as per the instructions already issued in G.O.Ms.No.252, TR&B Department dt.28-08-2008 is applicable in this case in respect of price adjustment on POL.

4. The expenditure sanctioned in para (3) above, shall be debited to the head of account "4702 COL on M.I. – MH-796 TSP – GH (11) NSP – SH (12) C&R of MI Sources – 530-531 OE"

Contd.....2

::2::

5. The Chief Engineer, Minor Irrigation is requested to take necessary action accordingly to complete the work within the stipulated period without fail and furnish utilization certificate to Government for the amount sanctioned in para (3) above.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.5430/202/A1/EBS.IX/2014, dt.20-10-2014.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**S.K.JOSHI**  
**PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

To

The Chief Engineer, Minor Irrigation (T), Hyderabad.

The Engineer-in-Chief (IW), Jalasoudha Building, Errumanzil, Hyderabad.

Copy to:-

The Accountant General, Telangana State. Hyderabad.

The Director of Works & Accounts, M.J. Market Road, Hyderabad.

The Finance (EBS.IX) Department.

The P.S. to Hon'ble Minister for Irrigation, Marketing,  
Mines & Geology and Legislative Affairs.

The P.S. to Principal Secretary to Government, I & CAD Department.

The P.A. to Jt. Secretary to Government (T), I& CAD Department.

SF/SCs (C.No.16525/MI.T-A1/2013)

//FORWARDED BY ORDER//

**SECTION OFFICER**